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Current Activities: 
 

 ROW:  TxDOT has retained AMEC to acquire the N/S portion of FM 2181 (71% complete).  ROW status 

reports will be provided to stakeholders. 

 PS&E:  The project has been divided into two construction packages.  The North/South Segment will consist 

of the construction from Lillian Miller to the City of Denton/Corinth City limits.  The East/West Segment 

will extend from the City of Denton/Corinth city limits to IH-35E. 

 Utilities: TxDOT contracted with Halff Associates to coordinate utility relocation.  

 See attached project update report from Huitt-Zollars. 

 See attached utility coordination report from Halff Associates. 

 Oncor is the critical path provider, and they began relocations on March 1, 2012.  The City of Corinth is 

scheduled to complete its bidding by May 2012, and complete construction by mid-2013. 

 Let Date:  TxDOT is determining a let date for FM 2181 E/W project.  They believe it will be set for January 

or February 2013, but they will make a final determination after the next utility meeting.  

FM 2181 

CSJ: 2054-02-015 2054-02-015 2054-02-016 

Limits (From): Lillian Miller Lillian Miller Hickory Creek 

            (To): IH-35E Hickory Creek IH-35E 

Jurisdiction: Denton, Corinth Denton Corinth 

Project Description: Widen from two-lane to six-lane divided roadway 

Firm: Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans Submission: January 2012 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility Relocation E/W Section: * N/S Section: * 

DCIS Let Date E/W Section: * N/S Section: November 2013  
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

March 2012 

 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

Outstanding Issues: None 

 
RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section and is essential complete. 

ROW Acquisition is underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 has been updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 have been revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

Huitt Zollars submitted documents to TxDOT for required drainage easements for both East-

West and North- South Projects. 

 
FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM2499 south project and FM 2499 north 

project to FM 2181 project.  Huitt Zollars has performed additional field survey to determine 

limits of temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision and screen wall at Corinthian Palisades Subdivision. 

Additional survey was performed to account for recent developments along the corridor. 

 
ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars submitted Final Hydraulic Report for the East West project and is preparing final 

document and is preparing the North – South Hydraulic Report. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Huitt-Zollars is continuing to prepare 95% PS&E plans for North-South Section of the project. 
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Ongoing utility coordination meetings are being held with TxDOT, Lake Cities Municipal 

Utility Authority, Halff Associates, City of Denton, franchise utilities, and ITS to expedite the 

resolution of any PS&E challenges. 

Huitt Zollars has incorporated the connection at FM 2499 into the FM 2181 plans  

Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 

Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181 

design plans improvements to Parkridge south of FM 2181. 

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford 

Road to be directly across from Oakmont Drive. 

Huitt Zollars has completed revising plans to accommodate a 14 ft outside lanes for shared use 

with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations 

Regulations and Recommendations as directed in TxDOT Memorandum dated March 23, 2011. 

Huitt Zollars has submitted Final signed Pavement Design Report to TxDOT.  

Huitt Zollars met with TxDOT staff to discuss screen wall options at Corinthian Palisades 

Subdivision and determine what exhibits would be prepared for upcoming affected property 

owners meetings. 

Huitt Zollars met with TxDOT District staff and presented renderings/exhibit material to be 

used for public meeting with affected property owners.  

TxDOT to schedule meeting with affected property owners at Corinthian Palisades Subdivision 

to present options for replacement screen wall. 

TxDOT to schedule meeting with HOA for Summit Oaks subdivision to present 

exhibits/renderings of proposed noise wall/retaining wall. 

Outstanding Issues: TxDOT has finished field work (borings) for wall locations and is 

preparing geotechnical report to include slope stability analysis. 

 Coordinating with TxDOT on replacing screen walls for Corinthian 

Palisades Subdivision in East – West Project. 

 Huitt Zollars is working with TxDOT to obtain a Design Waiver for 

elimination of median curb offsets. 

 Huitt Zollars is working with Utility Coordinator (Halff Associates) on 

resolving utility conflicts. Utility conflicts for east-west section have 

been resolved including proposed water and sewer relocations by the 

City of Corinth. Utility conflict resolution for north-south section is 

currently in progress. 

          TxDOT is to confirm if any other intersections have warranted signals. 
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Current Activities 
 

 FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, submitted by J.D. 

Abrams.  There will be 566 contract days and 30 months of barricades. 

 The Eldorado Speed Study is complete, and distribution has been made to Little Elm, Lake Dallas, 

Denton County, and NTTA.   

 Lake Dallas has raised the speed limit to 45 mph between Shady Shores Drive and the bridge 

limits.  NTTA has raised the speed limit on the bridge to 50 mph.  Little Elm has also implemented 

a raised speed limit of 45 mph from Bay Ridge Drive to the bridge limits. 

 See attached update regarding utility coordination. 

 See attached TxDOT report.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From): Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 

ITS 
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FM 720 Utility Meeting 
3-13-12 

 
Suddenlink 
 
Plans to be complete March 16th.  
All new lines in place, wreck out has started. 
CoServ needs to remove old poles. This work is scheduled to begin this week. 
Power service at 5 locations will need to be coordinated with CoServ. 
Pole at abutment will be cleared to be removed by end of today. 
 
AT&T 
One copper line remains to be switched over, this should be done this week. 
One fiber line remains to be switched, AT&T has applied to permission from 911 and Homeland 
Security to perform that on 3-16-12. This switch has not been approved yet. 
If approved all work will be completed this month. 2-3 weeks of removal will be required after switch 
is complete. AT&T will work with Abrams to coordinate removal. 
 
Atmos 
75% of work to be completed by the end of the week.  
End of March completion date is still accurate. 
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TxDOT Monthly Project Report for Precinct 1 Task Force 

 
Date of report: February 29, 2012 

 

Report prepared by:   Tim Massey 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Tim Massey                    Phone:  (972) 464-0426 

Contractor’s Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  January 2014 

 

Current Activities:   
 

Current activities include: Awaiting utility relocation. Abrams continues to build Phase 1 Lewisville 

Lake Bridge substructure.   

  

Narrative Description of last month’s activities:  Lake Lewisville Bridge substructure. 

 

Narrative Description of activities planned for next month:  Lake Lewisville Bridge substructure. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  No 

 

Item(s) of work currently controlling project completion:  Utility Relocations 

 

Other items of significance:  All utility relocations are due to be completed during the month of 

March. 
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Current Activities: 

 

 See attached TxDOT status report. 

 The Finding of No Significant Impact (FONSI) was received on December 14, 2011. 

 TxDOT has been released for appraisals in ROW acquisition and has begun the process. 

 

  

FM 720 NORTH/SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From): US 380 Schematic Approved: October 2007 

            (To): Garza Lane Public Hearing: August 25, 2011 

Est. Const. Cost: $33,000,000 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: November 2012 

ROW Acquisition Complete: July 2013 

Firm: TxDOT Utility Relocation Begins: July 2013 

Key Contact: Mike Hainline Anticipated Let Date: February 2013 
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FM 720: From Eldorado Pkwy to US 380 
CSJ 1567-01-025 
Denton County 

 

PROJECT STATUS AS OF Tuesday, March 13, 2012: 

 
 

COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 

Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: December 14, 2011 

 
FUTURE MILESTONES 
Á 60% PS&E revisions complete: July 2012.  Possible drainage revisions more 

extensive after Feb 23 meeting with cities of Little Elm and Oak Point. 
Á 100% PS&E complete: November 2012.   
Á Estimated Letting Date: currently February 2013; but delay likely due to 

estimated ROW acquisition and utility relocation timelines.  
 

DESIGN 
Á PS&E: approx. 55 % complete 
Á 60% PS&E revisions (address realignment of FM 720 to avoid impacts to AT&T 

Central Office facilities) - estimate completion by April 2012 
Á 100% PS&E ï estimate completion by November 2012 
Á Items remaining for 60% PS&E: 

  Plan/Profile revisions 
  Storm Sewer revisions 
  Cross culvert revisions requested by city 
Á Additional items remaining for 100% PS&E: 

Summaries 
TCP  
Drainage Computation Sheets 
Miscellaneous Roadway and Drainage Details  
Signing & Pavement Markings 
Signal Plans 
SW3P Sheets 
BMP Sheets 
General Notes, Specifications, Contract Time Determination, etc. 

 
 
 

 
Texas

Department

of Transportation
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ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  

Á ROW Map revisions noted below. Work Authorization started on January 3, 2011, 
delivery to District by March 2011, ROW Division approved revised ROW map on 
March 21, 2011. 

1) Parallel Drainage ï Revise one parcel  

2) Schematic revision to avoid impacts to AT&T facility ï Revise 7 parcels, 
remove 1 parcel (AT&T).   

Á Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Nisha Thomas.  
ROW appraisals on-going.  Offers to property owners forthcoming.  Monthly 
ROW status meetings to be held in the TxDOT District office beginning in April. 

Á Design Project Manager receiving requests for design info from appraisers as 
well as attorneys representing property owners.   

Á Estimate ROW acquisition complete by July 2013.  

 
UTILITIES 
Á WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE.  Notice to 

Proceed issued on April 19, 2010.  SUE delivered to District on July 29, 2010.    

Á AT&T, TxDOT, City of Little Elm officials met on 6-21-2010 to discuss project 
impacts to AT&T facility near station 61+00.  Issues: 1) proposed FM 720 
pavement section conflicts with major underground vault currently on AT&T 
property; 2) proposed ROW line is approximately 17ô from corner of AT&T 
building leaving little to no room to relocate vault.  Revised schematic 
incorporating new alignment (avoid AT&T Central Office) submitted to Austin 
office on October 28, 2010, approved on November 4, 2010. 

Á Utility Coordination meetings to begin in May/June 2012. 

Á Utility Relocations ï Projected to begin by July 2013 based on Env clearance 
and ROW acquisition time lines. 

 
SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Submitted public hearing packet for review: November 16, 2011 
Á Environmental Clearance Received:  December 14, 2011  
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Current Activity: 

 

 ENV: This project will require non-regulatory mitigation and ongoing 

coordination.  After approval of the EA, Halff will publish a Notice of 

Availability (NOA).   

 PS&E:  The 100% PS&E was submitted on January 9, 2012, for 

review. 

 Halff is responding to final comments received and met with Ken 

Powers, district project manager, and David Hensley, area engineer, on 

December 6, 2011, to discuss comments.  Revised sheets were 

submitted on December 12, 2011. 

 Halff is currently working with the Area Office and utility owners to 

coordinate necessary relocations and has participated in eight project-

wide utility coordination meetings and several additional meetings 

requested by the various utility companies.  The next project-wide 

utility coordination meeting will occur on March 22, 2012. 

 ROW:  ROW and easement parcels have been reduced in size and 

deleted where possible with some minor design modifications.  The 

total number of parcels has been reduced from 39 to 31.  Land value 

has been determined, and acquisition should begin in the next few 

months.  TxDOT has confirmed that RTR funds can be considered 

local funds.  Denton County will still be required to contribute 10% of 

ROW costs, but will be given credit for ROW already purchased. 

  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From): FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Est. Const. Cost: $31.8 million 

Description: Construct six-lane divided urban roadway 

Firm: Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

100% PS&E: January 2012 

ROW Complete: * 

Utilities Relocated: * 

Project Tracker Let Date: May 2013 

Construction complete: * 

FM 2181 

IH-35E 
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Current Activity: 

 

 Pavement Design Change on the middle project will be 

changed by TxDOT Denton as it was determined that there 

were only 4 inches of subgrade savings using the new 

TxDOT criteria.  There may be no savings in dollars, but 

there will be significant savings in time and disruption. 

 ROW:  TxDOT has contracted with ARWS to complete the 

Right-of-Way acquisition.  ARWS began work in December 

2010.  There are 63 total parcels to be acquired.  ROW 

acquisition is 87% complete. 

 TxDOT shows the project let date to be September 2013; 

however, the project may be eligible to let as early as 

September 2012. 

 See attached Jacobs Progress Report. 

 See attached TxDOT Project Report. 

 See attached e-mail regarding AT&T utility relocations. 

 

 

 

  

FM 423: NORTH & MIDDLE 

CSJ: 1315-02-009 

Limits (From): Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Ext. Const. Cost: To be determined 

Description: Construct four- to six-lane divided urban roadway 

Firm: Jacobs Engineering 

Key Contacts:  Debbie Neubert, Olivia Tanyadji, Audie Harris 

ROW Acquisition Begins: December 2010 

ROW Acquisition Complete: May 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: September 2012 

Let Date:  September 2013 (may be as early as September 2012) 

Construction Begins: December 2013 

Construction Complete: May 2016 
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Project Update 
FM 423 North Improvements 

March 8, 2012 

I. Efforts this month: 

 North section plans being prepared to submit to Austin by TxDOT Dallas District. 
 

II. Right-of-Way Acquisition efforts this month for the North Section  

 ROW acquisition in progress: 63 offers made, 51 signed agreements and 55 parcels closed out of 63 total 
parcels. 

 
III. Utility Coordination Effort for the north section: 

 Utility Coordination meeting held on February 23 at City of Frisco. 

 AT&T Texas - 75% design completed. Proposed clearance date is 3/30/2013. Proposed construction date 
is 9/1/2012. 

 CoServ Electric - 95% design completed. UCSynergy is handling the plans production.  ï Awaiting 
completion of ROW acquisition before providing clearance date 

 CoServ Gas - Proposed clearance date is 9/3/2012. Proposed construction date is 7/2/2012. 

 Grande Communications - 60% design completed. Plan production under way based on latest roadway 
plans and preliminary power plans.  Clearance date dependent upon CoServ Electric clearance date 

 Town of Little Elm - The town is finalizing plans with. 
o Phase 1 at 99% with proposed construction start on 3/5/2012 and clearance date on 7/3/2012.  
o Phase 2 at 60% with proposed construction start and clearance date are both in 2012. No date 

specified. 
Town will be seeking partial reimbursements in 2 separate applications. 
 

IV. Middle section construction: 

 Current Activities:  
o Forming approach slabs and tying steel for bridge and bicycle rail.   
o Excavating down to 1st lift of proposed lime from Aspen to Lebanon & placing/ mixing lime from 

Stonebrook to Aspen.   
o Trenching across Fm 423 at Main, Stone Brook for signal conduit installation. 

 

 Last monthõs activities:  
o Placed northbound bridge deck.  
o Placed lime from Old Newman to Del-Webb.  
o Placed Illumination conduit in bridge deck 
o Placed culvert extensions and wing walls. 

 

 Planned activities for next month:  
o Place hot mix and concrete pavement.   
o Excavate and place embankment and place lime. 

 

 Plans for changes in traffic patterns: Shift traffic at intersections. 
  

V. Outstanding Issues: 

No outstanding issues at this time.  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 7, 2012  
Report prepared by:   Noe Rodriguez 

 
Project:      C 1567-2-27  

Control:     1567-02-027   

Highway:   FM 423 

Limits:   From:  0.6 miles south of FM 2934 (Eldorado Parkway) 

  To:      Stewarts Creek Road 

 

Contractor: Austin Bridge & Road, LP 

 

TxDOT Project manager:       Noe Rodriguez                      Phone: (214) 923-2242 

Contractor’s Superintendent:  Steve Gould                          Phone: (214) 596-7300  

 

Date Work Began:  December 10, 2009   

Anticipated Completion Date:  November 2012 

 

Current Activities: Austin B&R forming approach slabs and tying steel for C501 & bicycle rail.  Weir Brothers 

is excavating down to 1
st
 lift of proposed lime from Aspen to Lebanon & placing/ mixing lime from Stonebrook 

to Aspen.  JT Dersner is backfilling culvert 12. Roadway Solutions is trenching across FM 423 at Main, 

Stonebrook for Permanente signal conduit installation. 

 

Narrative Description of last month’s activities: Austin B&R placed northbound bridge deck. Weir Brothers 

placed lime from Old Newman to Del-Webb. Roadway Solutions placed illumination conduit in bridge deck.  JT 

Dersner placed culvert extensions and wing walls. 

 

Narrative Description of activities planned for next month: Austin B&R to place hot mix and concrete 

pavement.  Weir will excavate/place embankment/place lime. 

 

Traffic issues: None 

 

Plans for changes in traffic patterns: Shift traffic at intersections. 

  

Item(s) of work currently controlling project completion: Place embankment, lime. 

 

Other items of significance: Change orders, added turn lanes, 7-11 driveway slope, slope issues, item over 

runs, Weir Brothers production rate. 
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From:  Joe Marek [mailto:joseph.marek@cardno.com]  

Sent:  Thursday, March 01, 2012 9:59 AM 
To:  Chris Behnke 

Cc: Danny Henderson; David Hensley; Noe Rodriguez; Tracy Beck; celsom@itsinc-tx.com; Jason Laumer 
Subject:  RE: RE: RE: FW: FM 423 North - Letter 

  

All, 

 Here’s AT&T’s response regarding the phasing of the work, with primary emphasis being placed on the section 
from El Dorado Parkway south:  

Breaking up the FM 423 North project into two phases would be problematic for AT&T for a number 

of reasons.  First of all, the intersection of FM 423 and Eldorado Pkwy is a wire center corner and 

boundary for AT&T between Little Elm and Frisco.  This complicates the relocations even with the 

entire project kept together as one piece and makes using the intersection as a dividing point between 

two phases even more complex.  Secondly, breaking the project into two phases means we would have 

to make “temporary” splices at the dividing line between the two phases.  The temporary splices add a 

significant amount of extra material to the job(s) and result in the locations having to be spliced twice 

(double the time demand on our splicing crews).  This would equate to extra material and labor costs 

for AT&T in the tens of thousands of dollars.  This leads right into the third and most significant 

obstacle which is the AT&T workload on current TXDOT projects in Collin County and eastern 

Denton County.  The following list of TXDOT projects will all fall ahead of FM 423 North on the 

priority list: 

 US 75 – SH 121 to US 380 (McKinney) 

US 380 Phase III (Farmersville) 

FM 423 South (The Colony) 

SH 289 Phase I (Prosper) 

SH 289 Phase II (Celina) 

FM 3537 / Main Street (Frisco) 

US 75 – Bloomdale to Telephone (McKinney) 

FM 455 (Anna) 

FM 2786 / Stacy Road (Allen) 

             The first seven of these projects have already let with the last two scheduled to let before 

September of 2012 which means they would all take priority over FM 423 North.  These projects will 

keep us at full splicing capacity and probably behind schedule for the next 12 to 18 months if not 

longer.  Even if the FM 423 North project is split into two phases with the first phase accelerated to let 

in September of 2012 it would probably be the fall of 2013 at the earliest before we could be clear and 

this would not include phase 2 of the project from Eldorado north to US 380.  This would only save 2 

mailto:joseph.marek@cardno.com
mailto:celsom@itsinc-tx.com


Precinct 1 Project Report                             March 2012 17 

to 3 months from the current schedule which calls for a letting in September of 2013 with a 6 month 

utility delay. 

  

            Unfortunately, I have to conclude that splitting the FM 423 North project into two phases and 

accelerating the let date is not a workable solution for AT&T and probably won’t get us clear of the 

proposed road/drainage construction any sooner than keeping the entire project together and 

maintaining the current let date.  I don’t know if you’ve had a response from any of the other utility 

companies but I would venture to guess they are struggling with the same workload issues as AT&T 

on TXDOT projects.  If you need any clarification of the AT&T position or have additional questions 

just let me know.  Thanks. 

  

I actually spent quite some time discussing the scenario with AT&T’s contract design engineer and I agree that it 
does appear that splitting their work at this particular location would be somewhat problematic for them based 
on their existing layout, would lead to substantial additional costs and the effort would net very little time 
savings. 

  

Thanks, 

  

Joe L. Marek 

Project Coordinator 
Cardno TBE 
2590 Oakmont Drive, Suite 410 
Round Rock, Texas 78665 
Phone: 512.459.6300 
Extension: 207 
Fax: 512.520.2571 
Mobile: 512.639.1437 
Email: joseph.marek@cardno.com 
Cardno TBE Web: www.CardnoTBE.com 
Cardno Web: www.Cardno.com  

mailto:joseph.marek@cardno.com
http://www.cardnotbe.com/
http://www.cardno.com/
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Current Activity: 

 

 ENV:  Bridgefarmer submitted to TxDOT the draft Programmatic Categorical Exclusion (PCE) 

on August 15, 2011.  TxDOT returned PCE comments on October 11, 2011.  On December 12, 

2011, Bridgefarmer submitted responses to TxDOT comments on the first Draft State 

Categorical Exclusion document and a complete second draft to TxDOT (via Bridgefarmer FTP 

site).  They are now awaiting TxDOT review. 

 Route Design Studies:  The four-lane divided section would cost approximately 60% more 

than the currently anticipated section ($18 million versus $12 million).  The largest component 

of the increase is the cost of ROW, which is estimated at $4.7 million. 

 Schematic:  Work began as a part of the environmental clearance in June 2010.  Bridgefarmer 

submitted the 60% schematic and estimate for TxDOT review on September 16, 2011.  

Bridgefarmer has received comments and is addressing them.   

 Bridgefarmer is currently working on a drainage comparison analysis at the request of the 

County and the City. 

 Bridgefarmer met with TxDOT on November 14, 2011, to discuss TxDOT comments on the 

60% schematic and the drainage criteria to be adopted for the project. 

 PS&E:  Will begin once the schematic is sufficiently developed. 

 A US 377 technical meeting has been scheduled for the third Monday of the month, quarterly.   

 A project update meeting was held on December 16, 2011. 

 See Status Report from Bridgefarmer. 

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From): North of FM 455/Zipper Road  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
FONSI: * 

Length: 3.5 miles ROW Acquisition Begins: * 

Firm: Bridgefarmer Utility Relocation Completed: * 

Key Contact: Firoze Shams Anticipated Let Date: * 
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Current Activity: 

 

 ENV:  Environmental work is underway, including field investigations. 

 Schematic:  Dannenbaum is moving forward with the 60% schematic, and made formal 

submission to the County on October 11, 2011.  Dannenbaum is awaiting comments from 60% 

submittal.   

 Dannenbaum was notified by the District office that they need to get an AFA so that the review 

of the schematic can proceed.  The review is on hold until an AFA is submitted.  The AFA has 

been requested from TxDOT, and they have agreed to provide one. 

 ROW:  Will begin once the project has been environmentally cleared. 

 PS&E:  Will begin once the schematic is sufficiently developed. 

 FM 455 will be split into two sections for construction purposes.  The construction estimate for 

the entire project is $40 million.  The estimate for the west project, Section A (from FM 2450 

to approximately ¾ mile west of IH-35) is $24 million.  The construction estimate for the east 

project, Section B (from approximately ¾ mile west of IH-35 to 1.5 miles east of IH-35/Marion 

Road) is $16 million.  The project will not be split for the schematic and environmental phases. 

 See Dannenbaum status report. 

 

  

FM 455 

CSJ: 0816-02-TBD Begin Advanced Planning: June 2010 

Limits, Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: * 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approved: March 2012 

Length: 5.3 miles 
Clearance for Public 

Involvement: 
* 

Est. Const. Cost: $40 million Public Hearing: * 

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: * 

ROW Acquisition Begins: * 

Firm: Dannenbaum Utility Relocation Completed: * 

Key Contact: Danny Everett, Greg Vowels Anticipated Let Date: * 

DANNENBAUM  
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Past Month’s Activities (February): 

 

 Submitted 60% Schematic in November 

 Informed schematic review is on hold with TxDOT pending AFA 

 Environmental work is under way 

 Split estimate urban and rural sections to be able to let this project in phases 

 

Next Month’s Activities (February/March): 

 

 Need to develop AFA with TXDOT so schematic review can continue 

 Respond to schematic comments 

  

FM 455 Progress Report 
 

03/06/12 

 
C-S-J:  0816-02-TBD 

Limits  (From): FM 2450 

(To): Marion Road 

Length: 5.3 miles 

Est. Const. Cost: $40 million 

Description of Project: Widen two-lane rural roadway to a four-lane urban roadway 

with turn lanes at IH 35 
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Current Activity 
 

 The City of Denton has finalized the preliminary schematic. 

 Right-of-entry letters have been issued, and design survey and geotechnical investigations are 

complete. 

 The property acquisition process has started with preliminary landowner meetings.  

Acquisitions have been initiated on a few properties. 

 The City and design team are moving toward completion of the 60% design plans south of 

McKinney Street.   

 The City’s primary goal at this point is to finalize the design set and to move forward with 

offers for Right-of-Way. 

 The project website contains updates and project information: www.mayhillroad.com. 

  

MAYHILL ROAD 

Limits (From): IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2012 

Length: 3.9 miles Design Complete: December 2012 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: April 2013 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract: February 2013 

Firm: City of Denton Construction Let Date: October 2012 (bridges only) 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2016 

http://www.mayhillroad.com/
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Current Status: 
 

 The city streets proposed for improvement are: Sherry Lane South, Fair Meadows Circle at 

Sherry Lane South, and Fairview Drive at Sherry Lane South. 

 The City of Krugerville executed an ICA with Denton County for $250,000.  Denton County 

executed the ICA on court July 12, 2011. 

 The City has prepared bid documents for the project. 

 The bid was awarded on August 16, 2011, to JRJ Paving, for a total of $184,758.96. 

 The pre-construction meeting was held on September 6, 2011. 

 JRJ Paving began road repairs on September 19, 2011.   

 Seal coating will be done through the month of November if weather cooperates.  If weather is 

too cold, the contractor will wait until spring to finalize this portion of the project. 

 JRJ Paving plans to complete ditch work first and then de-gap and patch the road.  

Subsequently, they plan to seal the roads and then chip and seal the rock.  Sealing work has not 

yet begun on the project due to cool weather.  The contractor is currently waiting for warmer 

weather (must be 50 degrees and rising) to be able to lay asphalt. 

 JRJ Paving will be notifying the citizens of road closures. 

  

KRUGERVILLE: VARIOUS CITY STREETS 

Limits: Various 

Ext. Const. Cost: $250,000 

Description: Storm water sewer system improvements and chip sealing to various city streets 

Firm: Krugerville 

Key Contact:  Tim Lackey 
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Current Status: 
 

 Engineering:  An engineering design contract was awarded to Teague, Nall and Perkins. 

 TNP has completed the construction plans. 

 The project advertised for bids on November 10, 2011. 

 ROW:  Right-of-way acquisition is complete. 

 Construction:  The City Council awarded a construction contract on November 17, 2011, to 

Conatser Construction.  The project began on December 6, 2011, and will take four to five 

months to construct. 

 Installation of the 12” water line is complete. 

 Construction of the storm sewer system is complete. 

 Paving of the roadway is complete. 

 Sidewalk construction is 40% complete. 

 The entire project will be complete and open to traffic by the second week of April. 

  

PARKRIDGE SOUTH 

Limits: FM 2181 to Turbeville Road 

Length: 2,900 feet 

Project Cost: $1,481,000 

Description: Reconstructing existing dirt road with three-lane road 

Firm: City of Corinth 

Key Contact:  Justin Brown 
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 RTC approved the application for TIFIA on IH-35E for $20 million on September 8, 2011. 

 The SB 1420 Committee was formed, consisting of TxDOT, NCTCOG, NTTA, Dallas County, 

Denton County, City of Carrollton, City of Lewisville, and City of Denton. 

 Currently, no decision has been made by the Work Group as to the preferred delivery method, as 

this is a task being reserved for the SB 1420 Committee. 

 The SB 1420 Committee met on December 9 and December 19, 2011. 

 The TxDOT RFQ (Request for Qualifications) was issued on January 23, 2012, for teams 

interested in entering into a design-build contract and/or a toll concession P3A for the project.  

Responses to this RFQ are due on March 23, 2012. 

 Denton County, Dallas County, NCTCOG, TxDOT Dallas, and Austin continue to work to identify 

additional funding for the project. 

 In March, the SB 1420 Committee is re-engaging in the discussion of the procurement method.  By 

the end of March, the method should be decided. 

 The state will then have two months to draft the Request for Proposal (RFP), which will be issued 

in May. 

 The SB 1420 Committee meeting occurred on March 9, 2012. 

  

Current Schedule: 

 October 28, 2009:  Received SFP on the schematic for all three segments of I-35E   

 

Middle Section: 

 October 14, 2010 – Received Federal Highway Administration’s Satisfactory for Further 

Processing on the Environmental Assessment. 

 November 2010 – Conducted Public Hearing  

 January 28, 2011 – Received FONSI from FHWA 

 Summer 2011 – Right of Way (ROW) Acquisition 

 2013 – Early Project Construction may begin. 

 

South Section: 

 August 22, 2011 – Received Satisfactory for Further Processing (SFP) 

 September 27, 2011 – Conducted Public Hearing 

 December 28, 2011 – Received FONSI (Finding of No Significant Impact) from FHWA 

 

North Section: 

 September 9, 2011 – Received Satisfactory for Further Processing (SFP) 

 October 20, 2011 – Conducted Public Hearing 

 January 31, 2012 – Received FONSI from FHWA.  

IH 35E ULTIMATE 
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CIP FAST FACTS 

           March 12, 2012 
 

                 
 

 
Little Elm and Denton County Projects                                                     

 
Witt-Woodlake Connector – This contractor has completed the balance of the contract. This work includes the 
pedestrian hand rail, service driveway gate, and park benches.  This work was completed on January 30, 
2012.  This project will now go to Town Council in March for acceptance. 
 
Witt Road Bridge – The contractor has experienced several weather delays to date.  Completed work this 
period includes, installing beams and girders on bridge, south abutment paving preparations and minor utility 
conflicts. Additionally, the detention pond was excavated and the north abutment final approach for paving 
preparations was started.  Storm, water, and sewer installation are ongoing.  In the next weeks, the following 
work activities continue: contractor will pave the north bound lane up to within 125 feet of south abutment, 
north abutment placement of lime stabilization, and paving preparations for north side. 
 
Eldorado Parkway Streetscape and Gateway Improvements – Last week, the contractor worked on punch list 
items that included removal and reinstallation of some median decorative concrete bands at Walker Lane and 
Eldorado Parkway.  These bands heaved / lifted and the punch list required their replacement.  This week, the 
contractor finished up installing joint sealants, finished sand blasting, replanted Red Yucca along Eldorado 
Parkway, straightened metal lettering on monuments, and applied anti-graffiti coating at the monuments. The 
communications with the LED monument signage continue to be an issue although the parts are now being 
shipped.  Next week, the ground lights for the Little Elm Park Monument will be installed and the visual display 
board will be powered up.  The cellular radios for the visual display board supplier should arrive as well. 
 
Lobo Lane Paving & Drainage Project - All banners have been hung on light poles with the seasonal balance at 
the Service Center.  The irrigation installations are at 98% completion and the contractor continues working on 
electrical installations servicing the irrigation control panels.  The contractor started work this week on: a pre-
punch list starting with sidewalks, sod work on the south and east side (starting in front of the schools), the 
split rail fencing between the columns from Cottonwood Park to Shell Beach.  All major paving has now been 
completed and the contractor has opened up boat ramp access.  All stamped concrete has been completed 
and all lighting on north and south have been installed and tested.  Striping and signs have been installed with 
the exception of Lighthouse Road. Soccer field # 2 is awaiting easement access from the United States Army 
Corps of Engineers. The installation of transition asphalt is awaiting removal of a power pole that is in conflict. 
The vendor receptacle issue is almost resolved pending funding in the upcoming weeks.  The contractor will 
complete the installation of the split rail fencing and will begin installation of screening walls the week of 
March 12th.  The additional parking lot at the softball complex will begin. Final grading and cleanup will 
commence. The target completion date is May 1st. 
 
 
Main Street (East) & Lakeshore Realignment Phase II – The design consultant has submitted 100% plans to 
the Town for review and is currently coordinating plans and specifications with their other design 
consultants.  Plans will be ready for construction by the end of March.  The Town is in the process of obtaining 
the required right-of-ways and is working on a legal agreement between the Town and LEISD to officially set 
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the requirements for right of way and the Town building the necessary improvements.  The next project design 
meeting is scheduled at the end of March. 
 
King Road West – Staff met with the design consultant and received 100% construction documents on January 
31st.  The design consultant is working with their consultants coordinating the documents.  Plans should be 
ready for construction by the end of March.  The design consultant continues work on the final easement 
documents and right-of-way issues.  This project will expand King Road from the intersection of Witt Road to 
the Town Limits to the west.  The next project meeting is scheduled for the end of February.  
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Historical: 

 

 An interlocal agreement covering ROW, 

utility services, and northbound service 

road construction was signed in October 

2003 by NTTA, Collin County, and 

Prosper.   

 Commissioners Courts in Collin and 

Denton Counties approved resolutions in 

January 2005, designating a preferred 

alignment along the Denton/Collin County 

line in Phase 4B.  In May 2008, Collin 

County rescinded its resolution. 

 NTTA began preliminary route studies, 

schematic design work, environmental 

documentation and public involvement for 

Phases 4A, 4B, and 5A of the DNT 

extension project in November 2007. 

 On September 17, 2008, the NTTA Board 

of Directors approved the Phase 4A 

schematic and environmental assessment. 

 The service road that will become the DNT 

Phase 4A northbound frontage road opened 

to traffic in 2008 as a bi-directional, two-lane facility. 

 On March 16, 2009, the NTTA Board approved an expansion of the DNT 4B/5A study area to the 

west and the north.  The expansion captured more of Denton and Grayson Counties and a small 

portion of southeast Cooke County, enabling NTTA to preserve ROW for the DNT corridor. 

 The NTTA Board selected a “county line” alignment on July 21, 2010. 

 Public hearings were held on March 10, 2010, in Pilot Point, and on April 19, 2011, in Celina. 

 

Current Activity: 

 

 On June 15, 2011, the NTTA Board approved the schematic design and environmental evaluation 

for the DNT Phase 4B/5A extension project. 

 Planning has concluded for all phases of the DNT extension project. 

 NTTA is working on ongoing coordination with stakeholders and partners. 

 Design and construction on these expansions will begin when traffic demand and financial 

feasibility warrant those actions. 

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits: From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 

Firm: NTTA 


